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sarah.iles@eastsussex.gov.uk
Dear Mr Barrows
RR/2474/CC(EIA) – CONSTRUCTION OF A NEW ROAD, INCLUDING ENVIRONMENTAL TREATMENT WITH EARTHWORKS, PLANTING, FLOOD AND NOISE ATTENUATION, WILDLIFE COMPENSATION, AND FACILITIES FOR NON-MOTORISED USERS. A259 BELLE HILL, BEXHILL-ON-SEA TO B2092 QUEENSWAY, ST LEONARDS-ON-SEA (KNOWN AS THE BEXHILL-HASTINGS LINK ROAD) 
CONDITION 11 - CONSTRUCTION HOURS

I refer to my letter dated 13 August 2015, giving approval to undertake works outside the approved hours.  I also refer to an email from David Brown received today at 12:35pm.

It is understood that due to the adverse weather conditions this week, there has been a delay in the preparation for the surfacing works at Ninfield Road Overbridge.  The granular sub base material has become saturated following the heavy rain, resulting in it not being possible to compact the material in accordance with the appropriate specification.  Consequently, the majority of the surfacing will now be laid tomorrow (Saturday 15th August), but due to the depth of surfacing and the number of layers required, it will not cool sufficiently to allow the final binder course to be put on.  

Therefore, you are now seeking approval to lay the final binder course during the additional hours already approved for Sunday 16th August 2015.  The works will take approximately two hours to complete and will involve a delivery vehicle, paver, eight tonnes roller and a JCB Front loader back hoe.  The noisiest element will be from the engine revs of the paver, but this will only occur when the material is being laid.
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I have given consideration to this request and taken into account the nature of the additional works proposed and the potential impact of them on the amenity of local residents, as well as the original reason for this condition.  I consider that there is scope for these works (laying the final binder course) to be undertaken outside of the construction hours approved under Condition 11 and during the additional hours already approved.  Consequently, in accordance with the powers delegated to me and pursuant to the provisions within Condition 11 of the above planning permission, I hereby APPROVE the works detailed in David Brown’s email of today’s date [12:35pm] and referred to above, being carried out on Sunday 16th August 2015, between the hours of 09.00 and 16.00.  

Please note that this additional approval relates SOLELY to the laying of the final binder course in the vicinity of the Ninfield Road Overbridge.  Any additional working arrangements outside the approved hours detailed above, or for works not listed above, will be subject to further review and will require separate agreement in writing from the Head of Planning and Environment.  

Please also note that should you receive any complaints, you should notify me within two working days of receiving the complaint.

Yours sincerely

Sarah Iles

Sarah Iles 

Team Manager – Planning Policy and Development Management

· Copy for Statutory Planning Register c/o Hastings Borough Council and Rother District Council, Your Ref RR/07/1488 - HS/07/444

· Amanda Parks Technical Assistant

· Bob Pape – East Sussex County Council (via email only)

· Chloe DeRenzy-Martin – East Sussex County Council (via email only)
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