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C- MAH-03.1-043
Dear Mr Astley-Heilbronn

TOWN AND COUNTRY PLANNING ACT 1990, Town and Country Planning (development management procedure) (england) order 2015 – Notification of APPROVAL of details/scheme required by condition.
PLANNING PERMISSION REF. NO: LW/2565/CC - TO VARY CONDITION THREE ON EXISTING PLANNING PERMISSION FOR THE PORT ACCESS ROAD - LW/2061/CC. NEWHAVEN EASTSIDE. - DECISION DATED 1 MAY 2007

Condition 17 – Construction Hours
I refer to your letter dated 10 January 2020, requesting approval to undertake works outside the approved hours, in relation to the above development.  For clarification, the approved hours for construction activities under Condition 17 are currently 7am – 7pm Mondays to Fridays and 7am – 1pm on Saturdays.  No working is permitted on Sundays, Bank or Public Holidays.  

You are now seeking approval to carry out further works, outside the approved hours for construction, in order to facilitate the lifting of the bridge beams into place over the railway and Mill Creek.  These works will be carried out during full railway possessions.

There are several elements to your request for approval for out of hours working, as follows:

To prepare for the Rail Possession:
· Saturday 8th February 2020, 13.00 hours to Sunday 9th February 2020, 00.35 hours

Bridge lifting operations (during a full closure of a section of the Seaford to Newhaven Railway line):
· Sunday 9th February 2020, 00.35 hours to Monday 10th February 2020, 04.35 hours
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The cranes used will need to be demobilised from the North side of the development to the South side and, as a contingency, the following dates/times may be required:
· Saturday 15th February 2020, 13.00 hours to Sunday 16th February 2020, 18.00 hours

As a further contingency, in the event of inclement weather delaying the works, the following dates/times are proposed for the completion of the bridge beam installation works:
· Monday 17th February 2020, 00:35 hours to Monday 17th February 2020, 04.35 hours;

· Tuesday 18th February 2020, 00:35 hours to Tuesday 18th February 2020, 04.35 hours;

· Wednesday 19th February 2020, 00:35 hours to Wednesday 19th February 2020, 04.35 hours;

· Thursday 20th February 2020, 00:35 hours to Thursday 20th February 2020, 04.35 hours;

· Friday 21st February 2020, 00:35 hours to Friday 21st February 2020, 04.35 hours;

· Saturday 22nd February 2020, 00:35 hours to Saturday 22nd February 2020, 04.35 hours; and 

· Saturday 22nd February 2020, 23:40 hours to Sunday 23rd February 2020, 04.35 hours. 

Access to the works will be from both the North compound, currently accessed from McKinley Way, and the South compound located within Newhaven Port.  During the works there will be a full site presence, with in excess of 20-25 personnel on site.
The key plant and equipment to be used for the works are:

1 x Liebherr LTM 11000D, 1000 tonne Mobile Crane;

2 x Liebherr LTM 1100/2, 100 tonne Mobile Cranes;

1 x Telehandler; and

3 x Mobile Elevated Working Platforms.

In order to minimise the impact on the local community, you are proposing the following mitigation:

· Task lighting (if required) will be arranged around the perimeter of the works facing downwards and into the works to minimise light spillage; 

· Machines and equipment will be turned off when not in use; and

· Reversing beacons will be turned off and alternative safe movement practices adopted.  This will include exclusion zones and standing down operations during plant movements.

To keep the local community informed, an advance memo will be placed on your information boards positioned around the site.  This will include details of the works and contact details for the site team.  You will also be consulting with the Environmental Health Officer at Lewes District Council regarding the out of hours working.  

I have given consideration to this request and taken into account the nature of the works proposed and the potential impact of the works on the amenity of the local community.  This has to be balanced against the need to undertake the works during full railway possessions.  Consequently, in accordance with the powers delegated to me and pursuant to the provisions within Condition 17 of the above planning permission, I hereby APPROVE the additional hours of working during the hours detailed above and in your letter dated 10 January 2020.  
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Finally, please note that if at any time the activities being carried out in these extended hours give rise to justifiable complaint, or demonstrable harm to amenity, I reserve the right to withdraw this temporary amendment to the permitted working hours.  Please also note that should you receive any complaints, you should notify Sarah Iles on Lewes (01273) 481631 within two working days of receiving the complaint.

Yours sincerely

Edward Sheath

Edward Sheath

Head of Planning and Environment 

Case Officer Details:- 

Mrs Sarah Iles

Team Manager Planning Policy & Development Management

T: 01273 481631

E: sarah.iles@eastsussex.gov.uk

· Copy for Statutory Planning Register c/o Lewes District Council, Your Ref LW/07/0406

· Amanda Parks, Technical Assistant

· Bob Pape – Project Manager, NPAR Team, East Sussex County Council (by email only)
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