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Dear Mr Wall-Morris

RR/2474/CC(EIA) – CONSTRUCTION OF A NEW ROAD, INCLUDING ENVIRONMENTAL TREATMENT WITH EARTHWORKS, PLANTING, FLOOD AND NOISE ATTENUATION, WILDLIFE COMPENSATION, AND FACILITIES FOR NON-MOTORISED USERS. A259 BELLE HILL, BEXHILL-ON-SEA TO B2092 QUEENSWAY, ST LEONARDS-ON-SEA (KNOWN AS THE BEXHILL-HASTINGS LINK ROAD) 
CONDITION 11 - CONSTRUCTION HOURS

I refer to your letter dated 3 February 2015, requesting approval to undertake works outside the approved hours, in relation to the above development.  For clarification, the approved hours for construction activities under Condition 11 are currently 7am – 7pm Mondays to Fridays and 7am – 1pm on Saturdays.  No working is permitted on Sundays, Bank or Public Holidays.  

The only current variations to these hours cover:  (i) the period until 28 February 2015 for works being undertaken on the soil nailing through the Railway Cutting on Saturdays, between the hours of 13.00 – 18.00; and (ii) various dates between 10 February and 7 March 2015 for works during railway possessions, between the hours of 00.00 and 07.00.  These additional hours were subject to separate approvals on 20 January and 6 February 2015, respectively.  

You are now seeking approval to carry out works on (A) the Decoy Pond Underbridge; and (B) the Crowhurst Road Underpass, between the hours of 13.00 – 18.00 on Saturdays from 14 February 2015 until 9 May 2015; and between the hours of 09.00 – 16.00 on Sundays from 15 February 2015 until 10 May 2015.  
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You have indicated that the reason for the request to work on these areas outside the hours specified in Condition 11 of the planning permission is to mitigate the delays encountered from the continued adverse weather conditions and ground conditions.  

The planned plant and equipment involved in the works will be as follows:

· 2no. Mobile cranes;

· 2no. 20t Excavator;

· 4no. Forklifts;

· Concrete wagons; 

· Delivery wagons; 

· Generators;

· Concrete vibrating equipment;

· Compressors; and 

· Small tools.

The proposed resources for the works will be as follows:

· 2no. HTW Supervisors; and

· 12no. Operatives.

It has been confirmed that local residents in the vicinity of the works will be notified of the intended works in advance of them taking place.  You have also confirmed that artificial lighting will NOT be erected for these additional hours. 

I have given consideration to this request and taken into account the nature of the works proposed and the potential impact of the works on the amenity of local residents and recreational users of the area, as well as the original reason for this condition.  I have also considered the length of time you have requested and consider that there is scope for these works to be undertaken outside of the construction hours approved under Condition 11.  .  However, given that the period requested covers the Easter period, I am not satisfied that your request can be fully supported.  Consequently, in accordance with the powers delegated to me and pursuant to the provisions within Condition 11 of the above planning permission, I hereby APPROVE the works detailed in your letter and referred to above being carried out during the following hours:

· Saturdays between the hours of 13.00 – 18.00 from 14 February 2015 until 28 March 2015; 
· Sundays between the hours of 09.00 – 16.00 from 15 February 2015 until 29 March 2015;

· Saturdays between the hours of 13.00 – 18.00 from 11 April 2015 until 9 May 2015; and

· Sundays between the hours of 09.00 – 16.00 from 12 April 2015 until 10 May 2015.

For the avoidance of doubt, this approval of additional hours relates SOLELY to works on the Decoy Pond Underbridge and Crowhurst Road Underpass.  Any additional working arrangements outside the approved hours detailed above, or for works not listed above, will be subject to further review and will require agreement in writing from the Head of Planning and Environment.  
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For the avoidance of doubt, I do NOT APPROVE the following additional working hours:

· Saturday 4 April 2015 between the hours of 13.00 – 18.00; and

· Sundays 5 April 2015 between the hours of 09.00 – 16.00.  
For clarity, please also note that the erection and use of artificial lighting is not approved during this period of extended working hours.

Finally, please note that if at any time the activities being carried out in these extended hours give rise to justifiable complaint, or demonstrable harm to amenity, I reserve the right to withdraw this temporary amendment to the permitted working hours.  Please also note that should you received any complaints, you should notify Sarah Iles on Lewes (01273) 481631 within two working days of receiving the complaint.

Yours sincerely

Tony Cook

Tony Cook

Head of Planning and Environment
· Copy for Statutory Planning Register c/o Hastings Borough Council and Rother District Council, Your Ref RR/07/1488 - HS/07/444

· Amanda Parks Technical Assistant

· Bob Pape – East Sussex County Council (via email only)

· Chloe DeRenzy-Martin – East Sussex County Council (via email only)
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