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Dear Mr Wall-Morris

RR/2474/CC(EIA) – CONSTRUCTION OF A NEW ROAD, INCLUDING ENVIRONMENTAL TREATMENT WITH EARTHWORKS, PLANTING, FLOOD AND NOISE ATTENUATION, WILDLIFE COMPENSATION, AND FACILITIES FOR NON-MOTORISED USERS. A259 BELLE HILL, BEXHILL-ON-SEA TO B2092 QUEENSWAY, ST LEONARDS-ON-SEA (KNOWN AS THE BEXHILL-HASTINGS LINK ROAD) 
CONDITION 11 - CONSTRUCTION HOURS

I refer to your letter dated 30 June 2014, requesting approval to undertake works outside the approved hours.  I also refer to a subsequent email from Kevin Knapp dated 15 July 2014 [14:56].

For clarification, the approved hours for construction activities under Condition 11 are currently 7am – 7pm Mondays to Fridays and 7am – 1pm on Saturdays.  No working is permitted on Sundays, Bank or Public Holidays.  There are no current variations to these hours.  
You are now seeking approval to carry out works, outside the approved hours for construction, on the railway bridge at the Crowhurst end of the scheme.  The works will involve (i) the building of a crane for the pre-booked railway possessions; and (ii) lifting the railway bridge beams into position over the railway.  The former of these works must be completed ready for the pre-booked railway possession and the latter of these works can only be carried out during approved railway possessions from Network Rail.  
/Continued
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It is understood that a crane was due to be delivered to the site in time for it to be built within the normal hours of construction, which would have taken four days, but the delivery of this crane was cancelled by the crane company.  Although another crane has been sourced, this will not be delivered to the site until Thursday 17th July.  Consequently, you are seeking approval to work between the hours of 19:00 and 00:00 on Thursday 17th and Friday 18th July, and between the hours of 13:00 and 18:00 on Saturday 19th July 2014, solely for building the crane ready for lifting the railway bridge beams during the railway possession times.

In relation to the actual lifting of the beams into position, as indicated above you, are limited to the hours of the railway possession and are therefore seeking approval to work during the following hours/days:

· Sunday 20th July 2014 : 00:00hrs - 09:30hrs;

· Monday 21st July 2014 : 00:00hrs - 07:00hrs;

· Tuesday 22nd July 2014 : 00:00hrs - 07:00hrs;

· Wednesday 23rd July 2014 : 00:00hrs - 07:00hrs;

· Thursday 24th July 2014 : 00:00hrs - 07:00hrs;

· Friday 25th July 2014 : 00:00hrs - 07:00hrs;

· Saturday 26th July 2014 : 00:00hrs - 07:00hrs;

· Sunday 27th July 2014 : 00:00hrs - 09:30hrs;

· Monday 28th July 2014 : 00:00hrs - 07:00hrs;

· Tuesday 29th July 2014 : 00:00hrs - 07:00hrs;

· Wednesday 30th July 2014 : 00:00hrs - 07:00hrs;

· Thursday 31st July 2014 : 00:00hrs - 07:00hrs; and 
· Friday 01st August 2014 : 00:00hrs - 07:00hrs.
The planned plant/equipment involved in the works will be as follows:

	· 1 no. 600t crawler crane;

· 1no. 300t crane;

· 1no. 40t crane;


	· 3no. Telehandlers;

· 6no. Generators; and 
· Artificial Lighting Towers.




The proposed resources for each beam lift shall be as follows:

· 2no. HTW Supervisors;

· 2no Network Rail Supervisors; and

· 12no. Operatives.

You have confirmed that local residents in the vicinity of the proposed works will be notified in advance of the works taking place.  
I have given consideration to this request and taken into account the nature of the works proposed and the potential impact of the works on the amenity of local residents and the rural area.  It is noted that these works are proposed to be undertaken during what are considered to be particularly unsociable hours and there are concerns regarding the potential adverse impact on residential amenity.  However, the need for them to be carried out during these times in order to meet the requirements of the railway possession is recognised.  Consequently, I consider that there is scope for these works to be undertaken outside of the construction hours approved under Condition 11.  Therefore under the powers delegated to me pursuant to Condition 11, I hereby APPROVE the additional working hours as set out above with regard solely to the works to be undertaken for and during the railway possession.
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For the avoidance of doubt, please note that no other works elsewhere on the Scheme are permitted during this period.  This approval solely relates to the building of the crane for lifting the railway bridge beams and the actual operation of lifting the beams into place.

Please note that if at any time the activities being carried out in these extended hours give rise to justifiable complaint, or harm to amenity, I reserve the right to withdraw this temporary amendment to the permitted working hours.  Please also note that should you received any complaints, you should notify Sarah Iles on Lewes (01273) 481631 within two working days of receiving the complaint.
Yours sincerely

Tony Cook

Tony Cook

Head of Planning

· Copy for Statutory Planning Register c/o Hastings Borough Council and Rother District Council, Your Ref RR/07/1488 - HS/07/444

· Amanda Parks Technical Assistant

· Bob Pape – East Sussex County Council (via email only)

· Chloe DeRenzy-Martin – East Sussex County Council (via email only)
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